

Work Division Plan – Data Mining Project

Project Title: Smartphone Usage and App Trends

Course: Data Mining

Team Members:

- **Vikas**
 - **Meenaksh**
 - **Abhishek**
-

1. Overview

This plan defines the phase-wise division of work, leadership rotation, and core responsibilities for the project *Smartphone Usage and App Trends*.

Each phase focuses on a distinct stage of the data-mining process, ensuring equal technical contribution and clear accountability.

2. Leadership Rotation

Phase	Team Lead	Key Responsibility
Phase 1	Vikas	Planning, methodology, preprocessing plan, and documentation
Phase 2	Meenaksh	Exploratory data analysis and visualization
Phase 3	Abhishek	Predictive modeling, evaluation, and presentation

3. Phase-Wise Task Allocation

Phase 1 – Planning and Documentation (Nov 1 – 5)

Member	Tasks	Deliverables
Vikas	Design methodology and preprocessing plan; compile final report	Methodology_Plan.docx , Data_Preprocessing_Plan.docx , Phase1_Report_Compiled.pdf
Meenaksh	Draft research questions, hypotheses, and literature review	Research_Objectives.docx , Hypotheses_and_Innovation.docx , Literature_Review_Summary.docx
Abhishek	Write dataset rationale and assist in report review	Dataset_Description_and_Rationale.docx

Phase 2 – Data Exploration and Visualization (Nov 6 – 20)

Member	Tasks	Deliverables
Meenaksh	Lead EDA, create visuals, summarize insights	EDA_Visualizations.ipynb , Insights_Report.docx
Vikas	Handle preprocessing and feature engineering	Preprocessing_Scripts.ipynb
Abhishek	Perform correlation and trend analysis	Category_Trend_Analysis.ipynb

Phase 3 – Predictive Modeling and Presentation (Nov 21 – Dec 3)

Member	Tasks	Deliverables
Abhishek	Lead model training, testing, and evaluation	Model_Training.ipynb , Results_Summary.docx
Vikas	Assist in model optimization and final integration	Model_Comparison.ipynb , Final_Report.pdf
Meenaksh	Draft findings and prepare final presentation	Findings_and_Conclusion.docx , Presentation_Slides.pptx

4. Timeline

Date Range	Phase	Key Deliverables	Lead
Nov 1 – 5	Phase 1 – Documentation	README, docs, compiled Phase 1 report	Vikas

Date Range	Phase	Key Deliverables	Lead
Nov 6 – 20	Phase 2 – EDA & Visualization	EDA notebooks, visual reports	Meenaksh
Nov 21 – Dec 3	Phase 3 – Modeling & Presentation	Models, evaluation results, slides	Abhishek

5. Notes

- Each member contributes to both technical and documentation aspects.
- Leadership rotates every phase to ensure balanced skill development.
- Detailed GitHub workflow and task-tracking process are described in the [README.md](#) .